Riverside Park Restoration Project

ty Of Evans Monthly Report: April 2018
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Upcoming Work )
» Start seeding operations for riverbank area
» Continue backfilling foundations for ball field seating
» Continue concrete sidewalks
» Continue fencing operations
» Start sanitary sewer installation
» Start concession building structure
» Complete storm drain culverts
» Start concrete curb & gutter
» Start irrigation mainline
» Start playground equipment installation
» Continue planting trees

( Major Milestones Completed/Underway

» Completed top soil placement on riverbank area

» Started placing soil amendment on riverbank area

» Started planting non-irrigated trees on east side of project
» Started planting willow stakes

» Completed climbing wall foundation and retaining wall

» Continued concrete sidewalks

» Completed ball field amphitheater seating foundations

» Continued subgrade prep for walk paths

» Completed underground plumbing and electrical in building
» Started setting outfield fence posts

» Completed backstop fence posts

» Finished topsoil placement in ball field sod areas

» Started backfill for ball field amphitheater foundations

» Removed final shade structure

» Started topsoil placement in detention ponds

p

(59% Complete)

)

Time to Substantial Completion
Original Contract Calendar Days: 341
Calendar Days Charged to Date: 267
K Remaining Contract Calendar Days: 74

Contract Value: $10,146,980
Adjusted Contract Value: $11,264,699
Work Complete: $6,645,406

D Task Name Duration Qtr 2, 2018 Qtr 3, 2018 Qtr 4,
Apr May Jun Jul Aug Sep
9 Riverside Park 309 days
53 Ballfield 2 174 days W Ballfield 2
54 Embankment 97 days
55 Grading 7 days
56 Irrigation 15days on
57 Fence 19 days Fence
58 Import Infield 3 days Import Infield
59 Infield Grading 5 days Infield Grading
60 Sodding 10 days Sodding
61 w Ballfield 3
62 Embankment 26 days
63 Grading 7 days Grading
64 Irrigation 15 days Irrigation
65 Fence 19 days Fence
66 Import Infield 3 days Import Infield
67 Infield Grading 5 days. Infield Grading
68 Sodding 10 days Sodding
69 Ballfield 4 161 days W Ballfield 4
70 Embankment 13 days
71 Grading 7 days. Grading
72 Irrigation 15 days Irrigation _
73 Fence 19 days Fence ..-'
74 Import Infield 3 days Import Infield i
75 Infield Grading 5 days Infield Grading
76 Sodding 10 days Sodding
ve Area
78 Concrete 20 days
79 Structure Installation 152 days W Structure
80 Plumbing 5 days
81 CMU Submittal 12 days
82 CMU Lead Time 50 days CMU Lead Time
83 cmu 45 days MU
84 Roof 10 days Roof
85 Interior 20 days Interior
86 Amenities 15 days Amenities
87 Landscaping 33 days Landscaping vy iy
- ]
merican (ity of
vil @ Evans, Colorado
3
onstructors ,

Project & Construction Services



